OLLIN
OUNTY

Contract Change Order

Office of the Purchasing Agent
Collin County Administration Building

Four (4) 2300 Bloomdale Rd, Ste 3160

McKinney, TX 75071
972-548-4165

Vendor: Schmoldt Construction, Inc.

Attn Cary Schmoldt

5797 CR126 Suite A

Celina, TX 75009

Contract Construction, Myers Park Amphitheater
and Toilets

Contract No. 09298-11

Effective Date 12/7/2012

Awarded by Court Order No.: 2012-238-04-23
Change Order 1 Court Order No.: FYI
Change Order 2 Court Order No.: FYI
Change Order 3 Court Order No.: FYI
Change Order 4 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO8 Electric hand dryers to replace paper towel dispensers $ 2,719.20

PCO9 Install charge for water meter $ 946.00

PCO10 Utility line locators for underground utilities $ 2,349.00

PCO11 Change of light fixture for stone steps $ 3,896.20

Acceptance of value engineering proposal from electriction: Vandal proof lights $ (7,400.00)

The original (contract sum) was $727,000.00
Net Change to Change Order(s)

PREVIOUS  Change Order No. 1 $ 600.00

PREVIOUS  Change Order No. 2 $ 3,093.50

PREVIOUS  Change Order No. 3 $ 9,853.40

CURRENT Change Order No. 4 $ 2,510.40

Total change orders to date: $ 16,057.30

The new (contract sum) including this Change Order will be: $743,057.30

Except as provided herein, all terms and conditions of the contract remain in full force and effect
and may only be modified in writing signed by both parties.

ACCEPTED BY:

Schmoldt Construction, Inc.

5797 CR126 Suite A

Celina, TX 75009

See PCOs dated 11/12,11/13,11/14,12/6

SIGNATURE
TITLE:
DATE:

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS’ COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains, CPPO, CPPB
Purchasing Agent
DATE:




